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11/1/17 9/30/22 5% $1,250,000 $0 $1,250,000 0% YesOeHI - Automated and Integrated Consent Plan

5/1/20 9/30/20 66% $4,300,000 $2,280,050 $2,019,950 53% YesOeHI - COVID Public Health Response Plan

5/1/20 9/30/20 10% $3,276,000 $0 $3,276,000 0% YesOeHI - Rural Connectivity Plan

1/1/17 9/30/22 60% $4,500,000 $943,990 $3,556,010 21% YesOeHI - Advance HIE Rollup Execute

11/1/17 9/30/22 35% $5,313,889 $404,914 $4,908,975 8% YesOeHI - Care Coordination Execute

4/2/19 9/30/22 98% $5,000,000 $1,800,289 $3,199,711 36% YesOeHI - HIE PDMP Execute

11/1/17 9/30/22 50% $1,500,000 $157,800 $1,342,200 11% YesOeHI - Information Governance Execute

1/1/17 9/30/22 25% $3,450,000 $589,139 $2,860,861 17% YesOeHI - MDM Identity Projects Execute

6/1/19 9/30/22 80% $2,690,000 $408,762 $2,281,238 15% YesOeHI - PMO Execute

9/5/19 6/30/22 50% $6,900,000 $1,655,662 $5,244,338 24% YesOeHI - Telehealth/Broadband Execute

$38,179,889 $8,240,606 $29,939,283Agency Total:Total Projects for OeHI - Governor's Office of eHealth Innovation:  10


